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As required by Section 2674 of Title 10, United States
Code, the attached status report to the Congress on the
renovation of the Pentagon is presented annually.  This
is the tenth report.  This Report is a synopsis of where
we are in the overall program, the work that has been
completed during the past fiscal year and the work that
is anticipated to be completed during the next fiscal
year.  In addition, this Report reviews the design and
construction costs to date within the framework of the
overall certified summary. The report reviews four
categories as follows:

I.  PROGRAM OVERVIEW

Since its completion in 1943, the Pentagon has been the
headquarters for the U.S. Department of Defense (then
known as the War Department), including the Army, Navy,
and Air Force, all under a single roof.

During the course of the past 57 years, with the rapid
advance of technology and military science, these organi-
zations have undergone vast changes.  The Pentagon it-
self has not.  Since 1943, the building has never under-
gone a major renovation and, as a result, it is unable to
meet the daily demands placed on it by its current ten-
ants.  All of the building�s major utility systems need to be
replaced, a process which is complicated by the pres-
ence of asbestos and other hazardous materials, and the
need to work around fully occupied space - 25,000
people who cannot afford interruption in their daily op-
erations.

In addition to renovation activities, an impetus has been
placed on the need for security improvements as a direct
result of the ever growing threat of terrorism.  The Reno-
vation Program has been tasked with ancillary projects
outside of its original scope of work, such as the Remote
Delivery Facility and the Metro Entrance Facility.  This
requires us to distinguish between renovation projects,that
fall within the $1.222 billion budget limitation set by Con-
gress, and �non-Renovation� projects which fall outside
the defined scope of the Congressional limitation.

EXECUTIVE SUMMARY

Recent changes to the budget and schedule have led the
Program to adopt a �Back-to-Basics� approach that will
allow us to complete renovation activities �On Cost, On
Schedule, and Built for the Next 50 Years.�

All of the Renovation Program�s projects follow a similar
renovation sequence:

· The move-out of the tenants in the area to be reno-
vated to swing space areas in and around the Penta-
gon is the first phase of the renovation sequence.

· Temporary mechanical, electrical, plumbing, and com-
munications installation (TempMEP/Comm).  This
phase also includes the construction of barrier walls
to separate tenants from construction activity.

· Demolition and abatement of subcomponents of the
existing structure, utilities, and all hazardous materials
(Demo & Abate).

· The core and shell  build-out of common elements
such as the infrastructure and mechanical, electrical
and plumbing systems.

· Tenant fit-out involves building the space to meet the
intended tenants� requirements.

· Information telecommunications (IT) installation.

· Furniture, fixtures, and equipment (FF&E)
installation.

· The Security process is included throughout construc-
tion and its accreditation is essential to acceptance of
the completed space.

· The Commissioning process helps to define tenant
requirements and ensure that they are met.

· The move-in of tenants to renovated office space in
the Pentagon.

Executive Summary

As the Program shifts in focus, so does its schedule.
Changes to the schedule are made routinely as each indi-
vidual project brings new challenges and the Program
invents new ways to overcome them.
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IV.  APPENDIX

The appendices include a glossary of terms used
throughout this report for easy reference and additional
background information about the history of the Penta-
gon Renovation Program and the need for renovation.
A description of projects completed prior to the scope
of this report can also be found here.  As required by
the Fiscal Year 2000 Authorization Bill, Section 2881, a
description of the use of the Navy Annex property is
included here as well.

The Renovation Program has been repeatedly recog-
nized in the past year for the importance of its work and
innovative practices.  The appendices include a sample
of the media recognition the program has received,
including articles in USA Today and Engineering
News Record.  Finally, important contact information is
provided for those interested in learning more about the
Pentagon Renovation Program and how to obtain a
tour of Renovation projects.

II.  PROJECT PROGRESS

Each project under construction in 1999 is broken
down into the renovation sequence decribed in the
Program Overview section.  The left column of each
page in the Projects in Progress section provides a
thumbnail �snapshot� that will immediately update you
on the current status of each of the Renovation�s
projects.  Significant progress has been  made in
Phases 2 and 3 of the Renovation Program�s 7-phase
plan.  The Basement Segment 1 areas, including the
DiLorenzo TRICARE Clinic are nearing completion.
Segments 2 and 3 of the basement and mezzanine areas
will not be renovated past demolition and abatement
under the new �Back-to-Basics� approach.  Progress
in Wedge 1 has made significant strides and is now in
the tenant fit-out stage.  The first South Terrace Bridge
and the Loading Dock are complete and the second
bridge is now under construction.  Wedges 2 through 5
are in the planning phases.  The Remote Delivery
Facility (RDF) and the Metro Entrance Facility (MEF)
are ancillary projects implemented to increase security.
Construction on the RDF is progressing as scheduled
with the first part of the move-in phase to occur in Fall
2000.  The MEF is in the planning phase with the
contract award anticipated by late July 2000.

Executive Summary

III.  PROCESS IMPROVEMENTS

The Renovation Program is constantly evolving, devel-
oping new and better ways of doing business.  This
section highlights our efforts in the areas of security,
acquisition, construction, commissioning,  the move
process and the implementation of flexible systems
furniture, and program management.  Security improve-
ments include the installation of blast-resistant windows
in Wedge 1 and the construction of the RDF and MEF.
The Renovation Program�s acquistion process reflects
the way the construction industry does business and is
building the Renovation�s reputation as an innovative
program.  This is complemented by the structure of
Integrated Product Teams which stretch across every
aspect of the renovation.

Beginning in FY 2000, both commissioning and acquisi-
tion and installation of post renovation furniture is to be
programmed and budgeted as a non-renovation expense,
within the Facilities Operations Program as reflected in
the Congressional Budget Justification package.
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ON COST, ON SCHEDULE,
BUILT FOR THE NEXT 50 YEARS


